

Cloud Migration

- Purpose
 - Improve system resilience and uptime
 - Reduce long-term infrastructure costs
 - Increase scalability and disaster recovery capabilities
- Current Status
 - 80% of our METS servers have migrated to the Azure Cloud
 - We are on track for the remaining 20% (production), scheduled for migration on 3/28/26
- Key Risk(s) To Manage
 - Production migration is dependent upon CMS approval

Technology Modernization Update (cont.)

Identity Modernization: MNEIAM -> LoginMN Transition

- Purpose
 - Strengthen cybersecurity protections
 - Simplify user access across state systems
 - Align with statewide digital identity strategy
- Current Status
 - Implementation into the test environments is underway
 - Target completion is 6/26/2026
- Key Risk(s) to Manage
 - Resource capacity constraints
 - System integration complexity
 - Identity migration

Technology Modernization Implementation Timeline

